

- For you
- Recent
- Starred
- Apps
- Plans
- Spaces
- Recent
- CTA Project
- More spaces
- Recommended
- Create a roadmap
- Try
- Filters
- Search work items
- Default filters
- My open work items
- Reported by me
- All work items
- Open work items
- Done work items
- Viewed recently
- Created recently
- Resolved recently
- Updated recently
- View all filters
- Dashboards
- Teams


Spaces

CTA Project

- Summary
- Backlog
- Board
- Docs
- Development
-

Status overview

Get a snapshot of the status of your work items. [View all work items](#)



Recent activity

Stay up to date with what's happening across the space.

- Today
- AB

Ayesha Batool updated field "status" on

16 minutes ago

SCRUM-60: Final Documentatio

n

Done
- AB

Ayesha Batool updated field "status" on

16 minutes ago

SCRUM-60: Final Documentatio

n

Done
- AB

Ayesha Batool updated field "status" on


SCRUM-59: Final Dashboard Revisi

on

Done


Priority breakdown

Get a holistic view of how work is being prioritized. [How to manage priorities for spaces](#)



Types of work

Get a breakdown of work items by their types. [View all items](#)



Team workload

Monitor the capacity of your team. [Reassign work items to get the right balance](#)

@ For you

🕒 Recent

★ Starred

🧩 Apps

📅 Plans

🌐 Spaces

Recent

CTA Project

More spaces

Recommended

Create a roadmap

Filters

Search work items

Default filters

My open work items

Reported by me

All work items

Open work items

Done work items

Viewed recently

Created recently

Resolved recently

Updated recently

View all filters

Dashboards

Teams

Spaces

CTA Project

SummaryBacklogBoardDocsDevelopment

Search backlog

Filter

Backlog (16 work items)

0550

Create sprint

SCRUM-28	Review data source documentation	P1 - Overview	Done	2	AB
SCRUM-42	Test & understand data	P1 - Overview	Done	1	AB
SCRUM-30	Setup development tools	P1 - Overview	Done	2	AB
SCRUM-32	Collect transit data automatically	P1 - Overview	Done	3	AB
SCRUM-33	Store data reliably	P1 - Overview	Done	2	AB
SCRUM-34	Prepare data for reporting	P1 - Overview	Done	8	AB
SCRUM-35	Problem diagnosis dashboard	P1 - Overview	Done	7	AB
SCRUM-44	Explore CTA website	P1 - Overview	Done	1	AB
SCRUM-52	Live Dashboard	P2 - Diagnostic An...	Done	2	AB
SCRUM-53	Diagnostic Analysis	P2 - Diagnostic An...	Done	5	AB
SCRUM-54	Systemwide Delay Analysis	P2 - Diagnostic An...	Done	3	AB
SCRUM-55	Train Delay Analysis	P2 - Diagnostic An...	Done	3	AB
SCRUM-56	Findings & Recommendations	P2 - Diagnostic An...	Done	5	AB
SCRUM-57	Review & Required Documentation	P2 - Diagnostic An...	Done	3	AB
SCRUM-59	Final Dashboard Revision	P3 - Final Review	Done	5	AB
SCRUM-60	Final Documentation	P3 - Final Review	Done	3	AB